
Binley Woods Parish Plan Steering Group - Meeting 21 
Morrison Room, Binley Woods Village Hall 

Thursday 26th September 2013 – 7.30pm 
 

 
1a Attendees 

  Ken Short (KS)  Mark Pickles (MP)  Janet Outhwaite (JO) 
  Doug Hodkinson (DH) Karen George (KG)  Diane Henderson (DHn) 

John Henderson (JH) John Stanley (JS)  Avis Dolan (ADn)      
Chris Bowen  (CB)  Paul Salisbury (PS) 

 
 1b Apologies 
  Viv Wood   Andy Dowling  Linda Harbour  
  Evelyn Humphreys  Kath Salisbury  Heather Timms   
  

   
 

 2a Minutes of Meeting 20 
  Agreed as read 
 
 2b Matters arising 

i. Library sale – KS confirmed BWPC bid had been unsuccessful, no 
news yet on the successful bidder. 

ii. Brandon Speedway – no meaningful developments since last 
meeting, continued press speculation over Coventry FC position. 

 
3 Officers’ Reports 
 
3a Chairman – Only a short meeting required due to project nearing completion. 

Both the Parish Plan and VDS documents are now with the Printer, the PP 
awaiting final proof copy whilst the VDS is in production. Delivery of these (with 
newsletter) to residents the remaining substantive task, together with project close-
down procedures.  

Binley Woods Parish Council (BWPC) have expressed they are pleased with PP, 
and would like to thank the team by way of a small celebration event at Village 
Hall. Further details to be provided, likely to be in November, partners welcome. 

 
3b Treasurer – Project is well within budget, slight over-spend on room hire due to 

extended project lifecycle, but more than offset by cost savings via reduction in 
the unit production costs of the main reports. 

 
3c Webmaster – Detailed analysis of the visits to the website and Facebook page 

was presented, including an insight into the news events which created the 
biggest peaks in visitor traffic. JS observed that the one missing element were the 
Community Safety updates, it might be possible to link these to Facebook to 
encourage greater visits. The recent news item on nuisance parking had 
generated significant traffic to the site, suggesting this is still a topic in which 
residents are interested. 

 



4a Village Design Statement Sub-group 

 The report is now with the printer, the proof having been validated by KS and DH. 
 
4b Parish Plan 

 KS ran through the recent sequence of events relating to the Parish Plan: 

 Extensive work by John Leech / DH / JO on the History / BW Today 
sections resulted in the production of Draft 3, which was issued to the 
Steering Group, BWPC, Warwickshire County Council (WCC) and 
Warwickshire Rural Community Council (WRCC) on 21st August. 

 Following comments, this was raised to Draft 4 on 30th August. 

 Page-turning reviews to thoroughly check the whole document took place 
over two evenings, with the resultant Draft 5 being sent to Linda Maynard 
for independent proof-reading on 18th September. 

 Draft 6 (correcting 17 minor punctuation / typographical errors) was issued 
to BWPC on 19th September and by 20th September a majority of BWPC 
had agreed the document, resulting in the document being duly authorised. 

 Version 1.0 was delivered to the printer on 23rd September. 

 Proof-copy will be available tomorrow, at which point KS and DH have 
volunteered to conduct a “last-check” of the document, particularly to 
ensure that the colours and fonts used work on the paper-stock chosen. 

 
4c Newsletter 

KS has created a first draft, which has already been reviewed by CB / DH / PS / 
MP, and was made available to the Steering Group for examination at the 
meeting. This was validated, and will be sent for printing without delay. 

 
4d Delivery Arrangements 

JH and DHn have been contacting volunteers to ensure they are prepared 
to deliver the three items, and reported good progress with no issues. 

It is expected that all deliverables will be back from the printers by 4th 
October. They will be counted out and distributed to the deliverers over the 
weekend of 5th / 6th October. Target date for completing deliveries is 20th 
October (two weeks), with an absolute deadline of 27th October. It was 
agreed that this delivery would be via letterbox, rather than door-knocking, 
to avoid disturbing residents unnecessarily.  

It was agreed that a list be compiled of non-resident bodies that ought to 
receive a copy of the PP / VDS, e.g. Warwickshire Library Service, Rugby 
Borough Council. 

Action: Steering Group members to e-mail KS with details of potential 
third party recipients of the PP and/or VDS. 

 

 

 

 



4e  Project Closure Report 

First draft was circulated to the Steering Group on 18th September. 
Comments received have been incorporated into Draft 2. A Workshop to 
complete this document was scheduled immediately following tonight’s 
meeting, with the output being added to Draft 2. This will then be issued to 
the Steering Group, BWPC, WCC and WRCC for review. 

The aim will be to close the project at the October Steering Group meeting 
(31st October), with BWPC formally agreeing project closure (by authorising 
the Closure Report) at their November meeting on 20th November. 

 
 
5 AOB 

None 

 
6 Next meetings 

 Steering Group – Thursday, 31st October – 7.30pm – Morrison Room  

 Project ‘do’ - tba 

 
  

Meeting closed at 8.31pm, with all members staying for Closure Workshop 
 


